
PROJECT FACT SHEET 
Livingston Median Widening 

EA 10-0Q120 Proj ID 10 0002 0401 

(10-MER-99-PM R28.2/R37.3) 

 

 

Location Map: 

 

 
 

Project Description: 

The project consists of the construction of one freeway lane within the median in each direction on State Route 99 

(SR 99) between 0.2 miles south of the Hammatt Avenue Overcrossing located at post mile (PM) 28.8 and the 

Merced County/Stanislaus line located at PM R37.3 in Merced County. 

 

 

Purpose and Need: 

The need for the project is to address freeway capacity restrictions within the study limits, which is anticipated to 

reach or exceed existing capacity on or before the year 2030.   Additionally, this section of freeway is not consistent 

with the route concept/development and would pose a bottleneck for freeway users, since the freeway on either end 

of the project is already widened to three lanes in each direction.  Thus, the purpose of this project is to add capacity 

to SR 99 by adding additional lanes within the median. 

 

The proposed project is consistent with the concept facility identified in District 10’s SR 99 Transportation Concept 

Report (TCR) (the project limits lay partially within Merced County Segment 9 and entirely within Merced County 

Segments 10 through 13.); is identified in the Route 99 Corridor Enhancement Master Plan as a Regional 

Transportation Plan Project Candidates for District 10.    State Route 99 is functionally classified as a major arterial 

for its entire length within District 10. 

 

 

Funding Source:   It is anticipated the project will be funded from a combination of Merced County’s Regional 

Transportation Program, Statewide Interregional Transportation Improvement Program and possibly State Route 99 

Bond Act Program funds. 

 

 



Total Estimated Capital and Support Costs: 

(and includes escalation Factors) 

Capital $$ 

(in $1,000’s) 

Support $$ 

(in $1,000’s) 

Project Approval & Environmental Document  $3,043 

Plans, Specifications & Estimates  $3,500 

Right of Way $67,300 $950 

Construction $240 $6,600 

 

 

 

Current Schedule: Date: 

Project Study Report (M010) 1-19-2007 

Project Approval & Environmental Document (M200) 4-01-2013 

Right of Way Certification (M410) 12-01-2014 

Ready-To-List (M460) 12-15-2014 

Approved Construction Contract (M500) 7-01-2015 

Project Completion (M600) 9-01-2016 

 

Current focus of work:   Completing the Project Approval and Environmental Document.   It is intended to adopt a 

mitigated Negative Declaration.     A public hearing will be held to provide opportunity for public to comment on 

the project.    

 

Contact Information: 

For more information, please contact: 

 

Sam Sherman, Project Manager 

Caltrans District 10- Program Project Management 

P.O. Box 2048 

Stockton, CA  95201-2048 

(209) 948-7765 

E-mail: sam_sherman@dot.ca.gov 


